SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:28 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 440 Const Calendar Day: 750 Date: 28-Sep-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Oct-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repairs , &
work on the temporary attachments . They started at 7:00 AM.

Rory , Jeremy , & Richard had to work on the electro Slag weld repairs . Alex , Devon , & Jeffery
had to work on the temporary attachments inside the cells . James , Han , Eyun, Pei, Kit , & Xiao had to
work on the outer temporary attachments .

Rory had to work inside the South cell on the top of the footing box . He had to work on the weld
access holes with Richard , & he had to work on the Elector Slag weld . Rory had to grind the high spots ,
fill the low spots , clean & grind the welds & prepare the welds to be UT ed & MT ed .

In addition to that , he had to Carbo - Arck the remains of the temporary brackets , he had to work
with all crews , & work with the QA & QC . He started at 9:00 AM.

Jeremy had to work inside the North cell between 9 & 13 meters . He had to work with Tony on the
MT , clean & grind the welds , prepare the welds to be MT ed & UT ed , grind the high spots , fill the low
spots . He started at 7:30 AM. He was done at 11:00 AM.

After that , Jeremy had to Carbo - Arck the remains of the temporary attachments . He started at
11:10 AM.

Richard had to work on the South shear plates, on the weld access holes . He had to grind , clean ,
heat , & weld the East access hole with the East tower shaft .

In addition to that , he had to work with Jessie on the MT & repairs for both access holes . He started
at 7:40 AM. He was done at 2:45 PM.

After that , Richard had to clean the site , mobilize his tools , equipments , reroute the gas & power
lines to work inside the inner West cell on the weld repair . He was done at 4:45 PM.

Alex , devan , & Jeffery had to work on the temporary attachments inside the cells . Alex had to
work inside the inner East cell between 9 & 13 meters . He had to grind the remains of the bracket welds ,
grind & clean the electro slag weld , work with Salvador on the MT between the top of the footing box &
9 meters diaphragm . Alex started at 7:10 AM.

Devon had to work inside the center cell . He had to grind & clean the remains of the attachments
welds . He started at 7:15 AM.

Jeffery had to work inside the inner West cell between 9 & 13 meters . He had to work on the
temporary attachments. Jeffery had to grind , & clean the remains of the welds . He started at 7:20 AM.
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James , Han, Eyun, Pei, Kit, & Xiao had to work on the Elector Slag weld on the East & West
shear plates . Crews had to prepare their tools & equipments . They were done at 7:30 AM.

Eyun , Kit , & Han had to work on the West shear plates . Kit had to work on the North weld on the
top 2 meters . Eyun had to work on the bottom 4 meters . Han to work on the South weld . Crews started at
7:35 AM. They were done at 2:00 PM.

After that , crews had to work with Jessie on the repairs to the end of the shift .

James, Pei, & Xiao had to work on the East shear plate . Pei had to work on the North weld . Xiao
had to work on the South weld . James had to work with all crews on both shear plates & he had to work
with Jessie & Jojo on the MT . Crews were done at 1:00 PM.

After that , crews had to work with John on the repairs to the end of the shift .

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Salvador had to MT inside the inner East cell from the top of the footing to the 9 meters diaphragm .
Tony had to MT the inner West cell between 9 & 13 meters diaphragms . John had to MT the East shear
plate . Jessie had to MT the West shear plate . & part of the East shear plate .

04-0120F4 Bid Item: 053 T-L01-DNW.053 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFERY STONE 0.00 2.00 0.00 2.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Welder JNM HAN YU 8.00 2.00 0.00 10.00 D
Ironworker JNM JIN PEI WANG 8.00 2.00 0.00 10.00 D
Ironworker JNM XIAO JIAN WAN 8.00 2.00 0.00 10.00 D
Ironworker APP EYUN LIN 8.00 2.00 0.00 10.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

2296 WELDER, 600 AMP No

800 200 000 0.0 []
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